


Preliminary site review Horse Heaven, Pasco, WA

Abbreviations:

CR:
Comm:
CZ:

DH:
DW:
FOW:
GR:
HV:
10S:

IR:
OAL:
OH:
RAB:
RR x-ing:

RR Markings:

SKB:

Slip ramp:
SOS:
SOW:

SS:

ST:

TS:

UP:

Wire:
owners Xing:
7.

Directions:

TAIsmMmYL =z

TLG TRANSPOR

County Road

Communication

Construction

Dead Head

Driveway

Flasher on Wire

Guard Rail

High Voltage

Information Sign on Steel

Inside Radius

Overhead with ramp or without ramp
Overhead

Round About

Railroad Crossing

W: Width, AR: Arm Right, AL: Arm Left, SPA: Spacing Angle, AS: Arm Spacing,
AA: Arm Angle RA: Right Arm, LA: Left Arm
Skinny Bridge

Sweeping Ramp

Signal on Steel

Signal on Wire

Stop Sign

Sub Transmission

Truck Stop

Under Pass

LoWest Conduit there may be more above and multiple utility
Crossing

Zig Zag

North
South
East
West
Right
Left

North Bound
South Bound
East Bound

West Bound

Left Turn
Right Turn
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Horse Heaven Wind Project (Summary)

Scout Energy asked GE to have TLG Transport review whether trucking configurations for 3.x Towers and
60.8 M plus 8M ext.) Blades and 2.x towers and 62 M blades can reach proposed pad site along
proposed access routes within their project.

The proposed project location is East and West of I-82 and South of Pasco/Kennewick, WA. The
customer’s provided a map with preliminary site plans and access points, but was later reported that it
was outdated. The proposed project was reviewed based on the information provided at the time of the
review. A revisit may be needed if the changes to the provided plan are substantially different and the
recommendations in this report are not suitable to accommodate those changes. Site access from
known source locations was not conducted at this time as the project is currently scheduled for Q2/3
2021. Site Access review and site audits by GE Fieldcore will need to be conducted closer to the project
to review available routing to site and to make sure the improvements to the site meet GE
specifications.

The customer requested that three exits from I-82 be reviewed. One exit for access to the Eastern
portion of the project and two for the Western portion of this project. Within this report preliminary
feedback (areas of concern) will be provided for primary and alternative routes reviewed to the
proposed site points. The focus of this report will be on the major improvements required. This report
does not represent a complete list of all necessary improvements, as changes to the site and plans can
change necessary improvements as the project evolves up and through completion, and subsequent
site visits may identify other changes that are needed. Ultimately, it is the customers responsibility to
build the site to GE specifications. If there are places on the site that present a challenge to meeting the
specifications the customer should advise GE.

Access Overview of proposed sites
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Preliminary Summary of Improvements

Note: New string roads off routes listed below see report — focus of the report was to review proposed
and alternative access routes

Eastside of the project - Improve to selected platform requirements

1) 1-82 North (Exit 122) ramp right turn to Coffin Road East
2) Coffin Road East
a. Left turn to Boyer Canyon Road North
i. Right turn to Beck — Need a special solution here — 3 point turn
b. Leftturn to Nine Canyon North
3) Nine Canyon Road North
a. Connect to Beck road West
i. Build proposed cross over avoid traditional left turn
b. Connect to site off Kirk
i. build cross overs either North of South of Kirk Road for first string
ii. Remaining strings build new roads parallel with knolls to proposed sites from
Miles Road access point
c. Right turn to Miles Road
i. Build new road over to Finley from Miles Road access point

Westside of the project - Improve to selected platform requirements

1) 1-82 North (Exit 114) ramp left turn to Locust Road West
a. Improve inside and outside radius to accommodate a left turn for all components
2) Locust Road West

a. Left turn to Nicoson South improve left turn and improve route to an access road
b. Edwards—

i. Would require a cross over or another solution to access this road if it will be

used for incoming deliveries

ii. Improve route to an access road
c. Leftturn CWilliams

i. Right turn to Bently — build outside radius to avoid obstacles inside sweep
d. Right turn to H Smith
e. Right turn to Plymouth Road North —improve turn to accommodate all components
f. Continue onto Sellards West

i. Right turn to H Smith

ii. Rightturnto S Badger

1. Leftturn to Cemetery West
a. Rightturn to Travis North
i. Right turn to Hanson East — Build bypass to Hanson
Road
1. Dennis North
a. Improve curve to from Hanson to
Dennis
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Routing (Eastern side of the project)
Note: Only dark and light blue routes were reviewed)

e Signs will need to be modified to removable (currently wood).
e Radius improvements to GE specifications will be needed.
e Cutslopes inside turn and rear sweep (TBD by civil engineering designs within GEspecifications).
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